-			E IN INFECTIOUS D PLAN (JANUARY 20) ANIMALS (A	ACEIDHA)															
UNIVI	LRSITT OF LANBIA								Von	r 201	0					_						
									January 2019 - December 2019										\dashv			
					JUSTIFICATIO N					Т		T .		11 9 2		- Determine 20				Т	T	\dashv
Activit y No	COMPONENT	SUB- COMPO NENT	ACTIVITIES	OBJECTIVE		OUTPUT	ESTIMATED BUDGET (\$)	RESPONSIBLE UNIT	October	Nortombon	December		January	February	March	April	May	June	,	July	August	September
		<u> </u>																				
		Compone	nt 1: ACEIDHA actio	n plan to stre	ngthen managen	nent among col	aborating partners			-	-			_						_	_	_
-1	Incontion mosting		Airling tigliota	To love ob	Duniant	Tists of	. 60.00	Dusiast			-		\vdash	\dashv			$\vdash \vdash$			+	+	\dashv
1	Inception meeting with collaborating partners on how to establish management, administration and communication platforms on running the Centre of excellence.		Airline tickets, accomodation, feeding, instructors, conference facility	To launch the ACEIDHA in Zambia	Project inception and visibility enhancement for awareness on goals of the ACEIDHA	Lists of participants, launch report and speeches delivered, launch verifiables,	20.00	Project Implementation Unit (PIU)														
	Organise Project Management Team weekly meetings for each study thematic area.		Meetings	To Plan day to day activities of the ACEIDHA	enhancement of ACEIDHA's efficient management	Minutes		Project Implementation Unit	1													
	Organise a joint International Scientific Advisory Board meeting in Zambia		Airline tickets, perdiem, conference facility	that	Effectiveness of the ACEIDHA training program to meet international standards	of participants	\$100,000.00	Project Implementation Unit														

	Organise training in project management and financial management of critical staff from partner institutions	conference facility, facilitators	To train administrato rs and financial officers in project finance and management	To instill prudent management of ACEIDHA governance and financial programs	Participant list, training materials, Training report		Country World Bank Office and Project Implementation Unit						
5	Vehicle insurance and maintenance		that project	For Governance and field actitivites	Invoices, LPO and insurance policy, road tax	\$10,000.00	Administrative Officer						
	Recruitment of project administrator and driver	advertise and Recruit administrator and driver	To recruit ACEIDHA administrativ e staff and driver	Recruit staff for efficient management of ACEIDHA	Adverts, minutes of shortlisting and interview processes, recruited persons		UNZA council and PIU						
6	Emoluments for administrative staff and driver	adminstrator and	To remunerate project administrato r and driver	day-to-day activities of ACEIDHA	Payment schedules		Implementation Unit	п	П			ı	
7	Administrative costs		administrativ e costs and	to-day activities of ACEIDHA	Receipts and payment vouchers		Implementation Unit						
8	Monitoring and evaluation	Monitoring and Evaluation	To monitor and evaluate the project actitivites	ensure that all ACEIDHA activities are in line with the IP	Minutes, M&E reports	\$15,000.00	Project Implementation Unit		П			ı	
9	Financial and Procurement audit	and procurement	To audit the ACEIDHA account and procurement	To enhance efficient financial and procurement management and accountability	Audit reports	\$20,000.00	Independent Auditing Firm						

		[G 1 : ::	m :	lm :1	la c		D				
	National Steering	Conduct meetings	To give	To provide	Minutes,	\$15,000.00					
	Committee meetings		policy	oversight on	attendance list		Implementation				
			directions	operations of			Unit				
			and guidance	ACEIDHA							
			to								
			ACEIDHA								
			operations								
11	Local conference	Participation in local	To enhance	Desseminate	Presentations,	\$10,000.00	Project				
	participation	conferences/workshop	ACEIDHA	results, network	Abtract books	ŕ	Implementation				
		s	standing at	and enhancing			Unit				
			national	visibility							
12	International	Partipation in	To enhance	Desseminate	Presentations.	\$30,000.00	Project	_			
	conference	international	ACEIDHA		Abtract books		Implementation				
	partcipation	onferences/	standing at	and enhancing	l'iotract books		Unit				
	partcipation		international				- Int				
		workshops	level	Visionity							
-	Subtotal		levei			\$421,000.00					
						5421,000.00					
	Component 1										
Compo	nent 2: ACEIDHA action	plan to strengthen Teaching	g Excellence of	of Infectious dise	ases for human	s and animals					
	Development and	Accommodation,	To develop a	To increase the	Attendance	\$12,500.00					
	review of MSc	perdiem, transport,	new	number of	register,		University Staff				
	degrees curriculum	conference facility,	curriculum	postgraduate	curriculum		and PIU				
	at CBU	facilitrators	for zoonosis	programs that	document,						
			control	CBU can offer	receipt						
			experts at		1						
			CBU								
14	Development of new	Accommodation,	To develop a	To broaden the	Attendance	\$40,000.00	Curriculum				
	MSc degrees at	perdiem, transport,	new	scope of disease	register,		Review				
	UNZA	conference facility,	curriculum	control experts	curriculum		Committee and				
		facilitrators	for zoonosis	UNZA can train			PIU				
			control		receipt						
			experts at								
			UNZA								
15	Curriculum review	Accommodation,	To review	Improve	Attendance		Curriculum	+			\dashv
- 1	on infectious disease	perdiem, transport,	and improve	curriculum for	register,		Review				
	courses at UNZA	conference facility,	curriculum	postgraduate	curriculum		Committee and				
	COULSES AT OINZA	facilitrators	for zoonosis	courses at	document,	\$16,000.00					
		lacilitators		UNZA	, , , , , , , , , , , , , , , , , , ,	\$10,000.00	110				
			control	UNZA	receipt						
			experts at								
			UNZA								

16	Development /	Accommodation,	To develop	Provide	Attendance	\$80,000.00	Curriculum			
	implimentation of	perdiem, transport,	and deliver	refresher	register,	4.1,1111	Review		1	
	short term courses	conference facility,	short term	courses to	course names		Committee and		1	
		facilitators	course on	improve field	and content,		PIU/ Medical		1	
			prevention	staff	receipt		education		1	
				competencies					1	
			of infectious	F					1	
			diseases						1	
17	Procurement of e-	Procure laptops and	To provide a	Enhance	computers,	\$60,000.00	PIU			
	learning/ ICT	computers for	favourable	communication	laptops,	400,00000				
	materials, new	ACEIDHA	working	and project goal	procurement					
	learning strategies	management team		delivery	documents					
	and platforms-	8	ACEIDHA							
	UNZA		members							
	Postgraduate	Advertizing, Student	To recruit	Train students	Copy of	\$370,000.00	PIU			
	student training	selection and	MSc and	for capacity	advert,	\$2.0,000.00				
	(stipends and	admission	PhD	building and	adminssion					
	tuition)	admission .	students	efficient service	minutes and					
			Students	delivery	letters, list of					
				denvery	registered					
	Subtotal				registered	\$578,500.00				
	Component 2					\$370,300.00				
	Component 2									
	Component 3: ACFIDHA	action plan to strengthen	Research Exc	ellence on Emerc	ring and Zoono	tic diseases				
	Component C. MCEIDIN	action plan to serengenen i	rescuren Exe	enence on Emerg	,ing and 200110					
19	Organization and	Identification of key	To select the	For effectivenes	Minutes and	\$0.00	PIU			
	formation of a core	members	core team	of project	list of				1	
	team to lead a		members	implementation	identified					
	multidisciplinary				members					
	research setting									
	~	74 17 1 2								
20	Community of	Identification of	To develop	For achieving	Minutes, list	\$10,000.00	PIU			
	practice	training and research	training and	goals set out for	of COP				1	
	establishment	themes,	research	the ACEIDHA	themes				1	
	according to project		themes						1	
	objectives of		under one						1	
	ACEIDHA themes		health							
	Procurement of	Procure equipment	To procure	For research	Receipts and	\$100,000.00	PIU			
	training equipment	(freezers and Fridges)	equipment	capacity	LPO, GRN,					
			for research	building	purchased					
					equipment					
					and materials					
			1	l						

	Procurement of training materials/reagents (UNZA) Postgraduate	Procure materials/ reagents for training	To procure materials/ reagents To support	For student research	Receipts and LPO, GRN, purchased	\$150,000.00 \$60,000.00					
	research grants	students	student research activities	implementation of research activities	of student awardees	\$00,000.00					
	Subtotal Component 3					\$320,000.00					
	Component 4: ACEII	OHA action plan to attract regio	nal and inter	rnational student	S						
	Program advertisement in regional and international partners/collaborato rs	programmes through	To attract regional and international students	Delivery of regional and international training	Copies of advert	\$1,600.00	PIU				
	Faculty exchange programs between partner institutions	training and academic exchange programmes	skills and	Promotion of sharing of skills, knowledge and resources among partner institutions	undergone exchange programmes	\$40,000.00	PIU				
26	Language support	students that require training	To train Students from Non English speaking countries	Improvement of English Language proficiency to facilitate learning and publication	List of identified students and certificate of completion	\$2,000.00	PIU				
	Subtotal Component 4					\$43,600.00					
	Component 5: ACEII	OHA action plan for centre infr	astructure								
	Redesigning and furnishing of the ACEIDHA at the University of Zambia, School of Veterinary Medicine	building for redesigning,		Improvement of teaching and research facilities and other support structures	Building verification, reports, documented images of refurbished center	\$500,000.00	UNZA Resident Engeering Unit and PIU				

Equipment maintenance at University of Zambia	Advertising, procurement and maintenance, equipment calibration	 Quality assurance and standardization	Maintained equipment and reports	\$10,000.00	PIU						
Equipment maintenance at Copperbelt University	Advertising, procurement and maintenance, equipment calibration	Quality assurance and s standardization	Maintained equipment and reports	\$5,000.00	PIU			ı		I	
Subtotal Component 5				\$515,000.00							
Total				\$1,878,100.00							