NIV	ERSITY OF ZAMBIA	WORK	PLAN (JANUARY 20	019 - DECEM	BER 2019)															
															ar 20					
												Janu	ıary	2019	- De	cemb	er 20	19		
Activi y No	COMPONENT	SUB- COMPO NENT	ACTIVITIES	OBJECTIV E	JUSTIFICATI ON	OUTPUT	ESTIMATED BUDGET (\$)	RESPONSIBL E UNIT	October	November	December	January	February	March	Anril	May	June	Tel.	Angust	Septembe r
		Compone	ent 1: ACEIDHA actio	n plan to stre	ngthen managem	ent among col	laborating partners	I		T			1	П						
					Ĭ															
1	Inception meeting with collaborating partners on how to establish management,		Airline tickets, accomodation, feeding, instructors, conference facility	To launch the ACEIDHA in Zambia	Project inception and visibility enhancement for awareness on goals of the	Lists of participants, launch report and speeches delivered,	\$0.00	Project Implementation Unit (PIU)												
	Organise Project Management Team weekly meetings for each study thematic		Meetings	To Plan day to day activities of the	enhancement of ACEIDHA's efficient management	Minutes		Project Implementation Unit												
	Organise a joint International Scientific Advisory Board meeting in Zambia		Airline tickets, perdiem, conference facility	To ensure that ACEIDHA training program meets international	the ACEIDHA training program to meet international standards	report	\$100,000.00	Implementation Unit												
4	Organise training in project management and financial management of		Accommodation, perdiem, transport, conference facility, facilitators	To train administrator s and financial officers in	To instill prudent management of ACEIDHA governance and	Participant list, training materials, Training report	\$15,000.00	Country World Bank Office and Project Implementation Unit												
5	Vehicle insurance and maintenance		Pay for insurance and maintence of vehicles	To insure that project vehicles are roady worth	For Governance and field actitivites	Invoices, LPO and insurance policy, road tax	\$10,000.00	Officer												
	Recruitment of project administrator and driver		advertise and Recruit administrator and driver	To recruit ACEIDHA administrativ e staff and	Recruit staff for efficient management of ACEIDHA	Adverts, minutes of shortlisting and interview		UNZA council and PIU												
	Emoluments for administrative staff and driver		Salaries for Project Manager, adminstrator and driver	To remunerate project administrator and driver		Payment schedules	\$72,000.00	Implementation Unit												
	Administrative costs		ACEIDHA administrative support		to-day activities of ACEIDHA	Receipts and payment vouchers	\$134,000.00	Implementation Unit												
8	Monitoring and evaluation		Monitoring and Evaluation	To monitor and evaluate the project actitivites	ensure that all ACEIDHA activities are in line with the IP	Minutes, M&E reports	\$15,000.00	Project Implementation Unit												

9 Financial and Procurement audit	Auditing of ACEIDHA account and procurement		To enhance efficient financial and procurement	Audit reports	\$20,000.00	Auditing Firm							
10 National Steering Committee meetings	Conduct meetings	directions	To provide oversight on operations of ACEIDHA	Minutes, attendance list	\$15,000.00	Implementation Unit							
11 Local conference participation	Participation in local conferences/workshop s		Desseminate results, network and enhancing visibility	Presentations, Abtract books	\$10,000.00	Implementation Unit							
12 International conference partcipation	Partipation in international onferences/ workshops	ACEIDHA	Desseminate results, network and enhancing visibility	Presentations, Abtract books	\$30,000.00	Project Implementation Unit							
Subtotal Component 1					\$421,000.00								
Component 2: ACEIDHA act	on plan to strengthen Teachin	g Excellence of	Infectious disea	ses for humans	and animals								
13 Development and review of MSc degrees curriculum at CBU	Accommodation, perdiem, transport, conference facility, facilitrators	new	To increase the number of postgraduate programs that CBU can offer	Attendance register, curriculum document, receipt	\$12,500.00	Copperbelt University Staff and PIU			ı				
14 Development of new MSc degrees at UNZA	Accommodation, perdiem, transport, conference facility, facilitrators	new	To broaden the scope of disease control experts UNZA can train	Attendance register, curriculum document, receipt	\$40,000.00	Curriculum Review Committee and PIU							
15 Curriculum review on infectious disease courses at UNZA	Accommodation, perdiem, transport, conference facility, facilitrators	To review and improve curriculum for zoonosis control experts at	Improve curriculum for postgraduate courses at UNZA	Attendance register, curriculum document, receipt	\$16,000,00	Curriculum Review Committee and PIU							
16 Development / implimentation of short term courses	Accommodation, perdiem, transport, conference facility, facilitators	To develop and deliver short term course on prevention and control s	Provide refresher courses to improve field staff competencies	Attendance register, course names and content, receipt	\$80,000.00	Review Committee and PIU/ Medical education							
17 Procurement of e- learning/ ICT materials, new learning strategies and platforms- UNZA	Procure laptops and computers for ACEIDHA management team	favourable working platform for ACEIDHA members	Enhance communication and project goal delivery	computers, laptops, procurement documents	\$60,000.00								
18 Postgraduate student training (stipends and tuition)	Advertizing, Student selection and admission	l l	Train students for capacity building and efficient service delivery	Copy of advert, adminssion minutes and letters, list of registered	\$370,000.00	PIU							

Subtotal Component 2					\$578,500.00							
Component 2							+	-		+		
Component 3: ACEID	OHA action plan to strengthen	Research Exce	llence on Emerg	ing and Zoonot								
19 Organization and formation of a core team to lead a multidisciplinary research setting	Identification of key members	To select the core team members	For effectivenes of project implementation	Minutes and list of identified members	\$0.00	PIU						
20 Community of practice establishment according to project objectives of ACEIDHA themes	Identification of training and research themes,	To develop training and research themes under one health	For achieving goals set out for the ACEIDHA	Minutes, list of COP themes	\$10,000.00							
21 Procurement of training equipment	Procure equipment (freezers and Fridges)	To procure equipment for research	For research capacity building	Receipts and LPO, GRN, purchased equipment and materials	\$100,000.00	PIU						
22 Procurement of training materials/reagents (UNZA)	Procure materials/ reagents for training	To procure materials/ reagents	For student research	Receipts and LPO, GRN, purchased	\$150,000.00	PIU						
Postgraduate research grants	Identification of students	To support student research activities	For effective implementation of research activities	Minutes, list of student awardees	\$60,000.00	PIU						
Subtotal Component 3					\$320,000.00							
Component 4: ACEII	HA action plan to attract regi	onal and inter	national students									
24 Program advertisement in regional and international partners/collaborato	Advertising of ACEIDHA's available programmes through print and electronic media	To attract regional and international students		Copies of advert	\$1,600.00	PIU						
25 Faculty exchange programs between partner institutions	Identification of training and academic exchange programme:	skills and knowledge	sharing of skills, knowledge and resources among partner institutions	undergone exchange programmes	\$40,000.00							
26 Language support	Identification of students that require training			List of identified students and certificate of completion	\$2,000.00	PIU						
Subtotal Component 4					\$43,600.00							

	OHA action plan for centre inf	rastructure											
27 Redesigning and furnishing of the ACEIDHA at the University of Zambia, School of Veterinary	Identification of building for redesigning, advertising, procurement and renovation	To bring the building to a center of excellence standard other su structure.	g and verification, n reports, s and documented apport images of		UNZA Resident Engeering Unit and PIU								
28 Equipment maintenance at University of Zambia	Advertising, procurement and maintenance, equipment calibration	To ensure Quality that assurance equipment is standard in working order	ce and equipment and	\$10,000.00	PIU		П	П	I	П			
Equipment maintenance at Copperbelt University	Advertising, procurement and maintenance, equipment calibration	To ensure Quality that assurance equipment is in working order Quality	ce and equipment and	\$5,000.00	PIU								
Subtotal Component 5				\$515,000.00									
Total				\$1,878,100.00									