	NTRE OF EXCELLE Y OF ZAMBIA WOI				THE STATE OF THE S	*/														
									Year 2022											
ctivity No	COMPONENT	DISBURSEMEN T LINKED INDICATOR (DLI)	ACTIVITIES	OBJECTIVE	JUSTIFICATION	OUTPUT	ESTIMATED BUDGET (\$)	RESPONSIBL E UNIT	January	February		April	May June		July	August	September	October	November	December
			Component 1: Ac	ction plan to stren	gthen management o	f ACEIDHA														
	Oi Posi4	2	Meetings	To Plan day to	enhancement of	Minutes	¢0.00	Project												
1	Organise Project Management Team weekly meetings for each study thematic		J	day activities of the ACEIDHA	ACEIDHA's efficient management	Nunber of weekly meetings held		Implementation Unit												
2	Participate in a joint International Scientific Advisory Board meeting in Tanzania	2	Airline tickets, perdiem	To ensure that ACEIDHA training program meets international standards	Effectiveness of the ACEIDHA training program to meet international standards	Minutes, List of participants and ISAB report	\$30,000.00	Project Implementation Unit												ı
3	Organise capacity building training for ACEIDHA staff and partner institutions	2	Accommodation, perdiem, transport, conference facility, facilitators	To train ACEIDHA Staff	To instill prudent management of ACEIDHA governance and financial programs	Cerificates, training materials, Training reports	\$38,000.00	Country World Bank Office and Project Implementation Unit												
4	Vehicle insurance and maintenance	2	Pay for insurance, road tax and maintence of	To insure that project vehicles are roady worth	For Governance and field actitivites	Invoices, LPO and insurance policy, road	\$10,000.00	Administrative Officer												
5	Procurement of a 4- wheel drive Double Twin Cab	2	Purchase SUV vehicle and Station wagon Land cruiser	To purchase 2 vehicles for conducting day to day and field	For Governance and field activities	Invoices, LPO and vehicles	\$28,600.00	UNZA Procurement Unit and PIU												
6	Emoluments for administrative staff	2	Salaries for Project Manager, adminstrator and driver	To remunerate project administrator and driver	For running the day- to-day activities of ACEIDHA	Payment schedules	\$140,000.00	Project Implementation Unit												
7	Project Administration	2	ACEIDHA administrative support	To pay administrative costs and other eligible	For efficient running of day-to-day activities of ACEIDHA	Receipts and payment vouchers	\$101,000.00	Project Implementation Unit												
8	Monitoring and evaluation	2	Monitoring and Evaluating of ACEIDHA, beneficiary satisfaction	To monitor and evaluate the project actitivites	ensure that all ACEIDHA activities are in line with the IP	Minutes, M&E reports	\$39,000.00	Project Implementation Unit												
9	Financial and Procurement audit	3	Auditing of ACEIDHA account and procurement	To audit the ACEIDHA account and procurement	To enhance efficient financial and procurement management and	Audit reports	\$15,200.00	Independent Auditing Firm												

10	National Steering Committee meetings	2	Conduct meetings	To give policy directions and guidance to ACEIDHA	To provide oversight on operations of ACEIDHA	Minutes, attendance list	\$8,000.00	Project Implementation Unit
11	Local conference participation	2	Participation in local conferences/work shops	To enhance ACEIDHA standing at national level	Desseminate results, network and enhancing visibility	Presentations, Abstract books	\$35,000.00	Project Implementation Unit
12	International conference participation	2	Participation in international conferences/ workshops	To enhance ACEIDHA standing at international	Desseminate results, network and enhancing visibility	Presentations, Abstract books	\$7,500.00	Project Implementation Unit
	Subtotal Component 1						\$452,300.00	
Component 2:	ACEIDHA action plan	n to strengthen Te	eaching Excellence	of Infectious dise	ases for humans and	animals		
	Accreditation of MSc degree curriculum at CBU	2	Accommodation, perdiem, transport, conference facility, facilitrators	To develop a new curriculum for zoonosis control experts at CBU	To increase the number of postgraduate programs that CBU can offer	Attendance register, curriculum document, receipt	\$500.00	Copperbelt University Staff and PIU
!	Accreditation of new MSc and PhD degrees at UNZA	2	Accommodation, perdiem, transport, conference facility, facilitrators	To develop a new curriculum for zoonosis control experts at UNZA	To broaden the scope of disease control experts UNZA can train	Attendance register, curriculum document, receipt	\$15,000.00	Curriculum Review Committee and PIU
	Development / implimentation of short term courses	2	Accommodation, perdiem, transport, conference facility, facilitators	To develop and deliver short term course on prevention and control s of infectious	Provide refresher courses to improve field staff competencies	Attendance register, course names and content, receipt	\$35,000.00	Curriculum Review Committee and PIU/ Medical education
	Procurement of ACEIDHA Communication activities and programs	2	Procure communication services and goods and ICT materials for teaching	To provide a favourable learning and working platform for ACEIDHA	Enhance communication and project goal delivery	Website and Social media platforms, CommunityA wareness Reports,	\$36,000.00	PIU III III III III III III III III III
	Postgraduate student training (stipends and tuition)-UNZA	2	Advertizing, Student selection and admission	To recruit MSc and PhD students	Train students for capacity building and efficient service delivery	Copy of advert, adminssion minutes and letters, list of registered	\$45 4,000.00	PIU PIU
:	Postgraduate student training (stipends, tuition and resource persons)-CBU	2	Advertizing, Student selection and admission	To recruit MSc and PhD students	Train students for capacity building and efficient service delivery	Copy of advert, adminssion minutes and letters, list of registered	\$30,000.00	PIU PIU
	Subtotal Component 2						\$570,500.00	
1	Component 3: ACEID	HA action plan to	strengthen Resea	rch Excellence on	NTDs, Emerging and	d Zoonotic diseases		

19	Develop joint research proposals	2	Travel, accommodation, perdiem	To develop collaborative research	Fostering collaboration and networking	Receipts, reports, research	\$60,000.00					
20	Procurement of training equipment (CBU)	2	Procure equipment (Pippettes, freezers and Fridges)	To procure equipment for research	For research capacity building	Receipts and LPO, GRN, purchased equipment and materials	\$10,000.00	PIU	I			
	Procurement of furniture for refurbished ACEIDHA building	2	Procure furniture	To furnish offices and conference rooms	Good working environment	Receipts for purchased furniture	\$60,000.00		I			
	Procurement of training equipment (ACEIDHA)	2	Procure equipment (Pippettes, freezers and Fridges)	To procure equipment for research	For research capacity building	Receipts and LPO, GRN, purchased equipment and materials	\$30,000.00	PIU	I			
	Procurement of training materials/reagents (ACEIDHA)	2	Procure materials/ reagents for training	To procure materials/ reagents	For student research	Receipts and LPO, GRN, purchased	\$120,000.00	PIU				
	Postgraduate research grants	2	Identification of students to be offered research grants	To support student research activities	For effective implementation of research activities	Minutes, list of student awardees	\$96,000.00	PIU	I			
	Subtotal Component 3						\$376,000.00					
	Component 4: ACEID	HA action plan to	attract regional a	and international s	tudents							
	Program advertisement in regional and international partners/collaborato rs institutions	2	Advertising of ACEIDHA's available programmes through print and electronic media	To attract regional and international students	Delivery of regional and international training	Copies of advert	\$1,000.00	PIU				
	Faculty/PhD Students exchange programs between partner institutions	2	Identification of training and academic exchange programmes	To facilitate skills and knowledge sharing	Promotion of sharing of skills, knowledge and resources among partner institutions	List of faculty/studen t that have undergone exchange programmes	\$66,000.00	PIU				
27	Language support	2	Identification of students that require training	To train Students from Non English speaking countries	Improvement of English Language proficiency to facilitate learning and publication writing	List of identified students and certificate of completion	\$1,000.00	PIU				
	Subtotal Component 4						\$68,000.00					
	Component 5: ACEID	OHA action plan fo	or centre infrastru	icture								

28 Refurbishing and		Identification of	To bring the	Improvement of	Building	\$450,000.00	UNZA Resident								
furnishing of the		building for	building to a	teaching and	verification,		Engeering Unit								
ACEIDHAbuilding		redesigning,	center of	research facilities	reports,		and PIU								
at the University of	2	advertising,	excellence	and other support	documented										
Zambia, School of		procurement and	standard	structures	images of										
Veterinary		renovation			refurbished										
Medicine					center										
Subtotal						\$450,000.00									
Component 5															
Grand Total						\$1,916,800.00									

1	
1	
1	
]	
1	
1	
1	
-	
1	
1	
1	
1	
1	
1	

		-

